



**राष्ट्रीय राजधानी क्षेत्र योजना बोर्ड
NATIONAL CAPITAL REGION PLANNING BOARD**

प्रथम तल, कोर-4बी / 1st Floor, Core-4B,
भारत पर्यावास केन्द्र / India Habitat Centre,
लोधी रोड, नई दिल्ली-110003 / Lodhi Road, New Delhi-110003
आवासन और शहरी कार्य मंत्रालय / Ministry of Housing and Urban Affairs
दूरभाष / Phone : 011-24642284, 24642287 फैक्स / Fax: 011-24642163

File No. Y-13/14/2020-E 9100134

Dated: 23.07.2026

Minutes of Meeting- Committee of Transport Secretaries/Commissioners (CoTS) held under the Chairmanship of Member Secretary, NCR Planning Board on 20.07.2026, 11.00 AM at Juniper Hall, India Habitat Centre, New Delhi.

List of participants is at **Annexure-I**.

Member Secretary, NCRPB & Chairman, CoTS welcomed the participants, and Chief Regional Planner, NCRPB briefed about key agenda points. Brief of discussions and decisions are as under:

1. AGENDA ITEM NO.1: Confirmation of Minutes of CoTS meeting dated 13.08.2025

Committee noted that no comments have been received on Minutes of Meeting held on 13.08.2025. Accordingly, Minutes of CoTS meeting were confirmed.

2. AGENDA ITEM NO. 2: Action Taken on Decisions of CoTS Meeting dated 13.08.2025.

Committee reviewed the action taken on decisions of CoTS Meeting dated 13.08.2025. Pointwise deliberations and decisions are as under:

2.1 Item No. 3: Regional Connectivity Issues:

I. UER-I from Delhi (NH44) to Khekra City till NH-709B in Uttar Pradesh and UER-II extension from Alipur (NH44) Delhi to Tronica City till NH-709B in Uttar Pradesh

- Committee was apprised about the development status of Urban Extension Road -I (UER-I) and UER-II in Delhi. The UER-II from IGI Airport (NH-48) to NH-44 has been completed. The work of feasibility/DPR of UER-II extension from Alipur (NH44) Delhi to Tronica City till NH-709B in Uttar Pradesh is in progress and to be completed by October, 2026.
- NHAI apprised that DPR preparation is in progress for section between Delhi to Khekra city in Uttar Pradesh. For work related to UER-I in Delhi, NCR Cell Delhi has requested DDA to provide timelines.

Decision:

- DDA should expedite the work of UER-I in Delhi.*
- NCR Cells Delhi & Uttar Pradesh should follow up with DDA & NHAI for works related to UER-I and required extensions towards UP sub-region.*
- The matter can be brought to this forum to coordinate on specific issues, if required. Till then, the Committee advised to drop this item.*

(Action: DDA, NHAI and NCR Cells-Delhi & Uttar Pradesh)

II. Road from Ring Road (Inder Lok Metro Station) & existing Yamuna Canal Link Road up to Haryana Border

Committee noted that the issue was raised by Haryana for enhancing connectivity between Haryana and Delhi. NCR Cell Delhi informed that the DPR for the road link falling within Delhi has been prepared by PWD, Delhi. Representative from UTTIPEC-DDA stated that the comments on DPR have been given to PWD Delhi. The project is to be executed by NHAI.

Decision:

- i) *Committee advised NCR Cell Delhi to follow up with PWD and the Government of NCT Delhi to expedite approval.*
- ii) *Since, the process is already initiated, the matter can be brought to this forum for specific issues, if any. Till then, the Committee decided to drop this item.*

(Action: NHAI, PWD Delhi and NCR Cell Delhi)

III. Upgrading Gwal Pahari Mandi Gadaipur-Jaunpur road up to Andheria Mor in Delhi

Committee noted that the road lies in Delhi and its upgradation is important to improve connectivity between Delhi and Haryana. The Government of NCT Delhi has proposed MoRTH to hand over Mandi Road to NHAI for its widening, strengthening and upgradation in line with national standards.

Chair directed MoRTH/NHAI representatives to look into the matter and share a status note with NCRPB.

Decision:

- i) *MoRTH to share a status note with NCRPB within a week.*
- ii) *NCR Cell Delhi should coordinate with the Government of NCT Delhi and MoRTH regarding handing over of Mandi Road to NHAI.*

(Action: NCR Cell Delhi and MoRTH)

IV. Kalindi By-pass Road from Ashram Chowk, Delhi to Faridabad By-pass:

Representative from NHAI informed the project has been completed and awaiting inauguration.

Decision:

As the project has been completed, it was decided to drop this item.

V. Elevated road along Shahdara drain-alignment from Chilla Regulator (near Mayur Vihar), Sector-14A to MP-3 road (Mahamaya Flyover) in Noida.

Committee noted that the project completion date is 16.12.2027.

Decision:

Committee decided to drop this item.

VI. 75 m wide road link connecting Gurugram area with Najafgarh road

CTP, NCR Cell Haryana apprised that this road has been constructed in Gurugram, however two stretches of this road on part of Delhi are yet to be developed which will enhance the connectivity between Gurugram and Delhi. He added that completion of Delhi part is essential.

NCR Cell Delhi apprised that PWD Delhi has informed that land acquisition is a time-taking process and timeline for completion of the project can be intimated only after acquisition of land. Subsequently, DPR must be prepared and PWD Delhi would call tender as execute the same.

Decision:

In view of the importance of this link and the fact that the rest of the road is completed, NCR Cell, Delhi was directed to follow up with PWD, Delhi to expedite land acquisition work and share the updates with NCRPB.

(Action: NCR Cell & PWD Delhi)

VII. Bridge connecting Sector 168 & 167-A, Noida with Lalpur Village, Faridabad

Advisor, FMDA and Executive Engineer, PWD, Haryana apprised that 3 alignment options have been submitted for approval of the State Government. DPR will be prepared for the approved alignment and work will be taken forward.

Chair advised FMDA and PWD(B&R), Haryana to follow-up for early completion of this project to enhance connectivity with Noida.

Decision:

FMDA & PWD, Haryana to follow-up with the State Government and expedite the work.

(Action: FMDA, PWD and NCR Cell, Haryana)

2.2 Item No.4: Trauma Care Network in NCR

This agenda item was reviewed w.r.t SASCI (2024-25) funds. Committee noted that funds were transferred by DoE to NCR constituent States of Haryana, Uttar Pradesh and Rajasthan in year 2025. The Government of Rajasthan in previous meeting has informed that the work on trauma care related projects could not be started till 31st March,2025 and thus the remaining fund was surrendered.

Committee noted that as per operational guidelines issued by NCRPB on 28.08.2024, the States were required to submit the progress report (Physical & Financial) along with geo-tagged photographs and utilisation certificate to NCRPB. The same is awaited.

Decision:

- i) *NCR constituent States of Haryana, Rajasthan and Uttar Pradesh to submit the status to NCRPB in compliance to NCRPB operation guidelines, within a week. Respective NCR Cells should coordinate.*
- ii) *If the requisite reports and utilisation certificate are not received, the same will be informed by NCRPB to DoE, Govt. of India.*

(Action: NCR Cells- Haryana, Rajasthan, Uttar Pradesh and NCRPB)

2.3 Item No.5: Preparation of CRCTA for Cargo/Goods Vehicles in NCR

The matter was taken up separately at Agenda Item No.5 below.

2.4 Item No.6: Any other item with the permission of the Chair

The matter related to MCD exit/entry points at the Delhi border was discussed. Committee noted that the issue is under discussion at various levels.

Decision:

Committee decided to drop this item.

3. AGENDA ITEM NO. 3: Regional Connectivity Issues

Committee was apprised on about Papers Laid on the Table (COPLLOT), Rajya Sabha on the issue of increasing travel demand between Dwarka (Delhi) and Gurugram (Haryana) and suggested a metro connectivity between these two areas.

Chief Architect, DMRC apprised that a DPR for extension of Airport Express Line from Yashobhoomi (Dwarka sector 25) to Rajiv Chowk (Gurugram) via IFFCO Chowk (about 20km) submitted to MoHUA, GNCTD and Haryana Mass Rapid Transport Corporation Limited (HMRTC) in June, 2026 for their consideration.

Decision:

DMRC advised to share a status note with NCRPB, so as to inform COPLLOT about the status of the issue raised by them.

(Action: DMRC)

4. AGENDA ITEM NO. 4: Trauma Care Network in NCR

Committee noted that the matter was discussed in detail during earlier meetings and various decisions were taken. NCR States have reported certain actions and a Functional Plan on Health sector for NCR is also under preparation.

Decision:

NCR States may prepare suitable action plans for strengthening the Trauma Care Network. If any financial assistance is required, suitable proposals can be forwarded to NCRPB.

(Action: All NCR Cells/States)

5. AGENDA ITEM NO. 5: Preparation of CRCTA for Cargo/Goods Vehicles in NCR

The Committee was apprised that draft Model Agreement for Cargo/Goods Vehicles in NCR was shared with NCR States vide E-mail dated 17.01.2025 for comments. While, certain comments and existing tax structure details were received from the Government of Uttar Pradesh and Delhi, the comments/inputs from Rajasthan and Haryana were awaited.

DTC, Meerut informed that a proposal has been prepared and sent to the State Government for necessary directions. As the vehicles under the national permits are already exempted, he also suggested to keep this agreement for vehicles below 3 ton for which States are collecting certain entry fee.

Chair advised Transport Departments to submit the information regarding number of goods vehicles less than 3 ton for years 2023-24, 2024-25 and 2025-26 and revenue generated in the respective States from goods vehicles registered and plying within NCR. The information to be shared in the format given below:

Year	Number of goods vehicles (less than 3 ton)	Revenue (Rs. lakh) from less than 3 ton goods vehicles
2023-24		
2024-25		
2025-26		

Decision:

Transport Departments to share information, in the above given format, with NCRPB. The same can be analyzed and the matter to be discussed in the next CoTS meeting.

(Action: NCR Cells and Transport Departments)

6. AGENDA ITEM NO. 6: Status of implementation of CRCTA (Stage & Contract Carriage)

Chair noted that Transport Departments are required to submit information in prescribed format, Annexure-IV and Annexure-V of the signed CRCTA in every six months. However, the information is awaited.

Decision:

All Transport Departments to submit the information in the prescribed format within two weeks. Henceforth, these submissions shall be ensured every six months.

(Action: Transport Departments of NCR States)

7. AGENDA ITEM NO. 7: Draft document on Scheme for RRTS Growth Nodes

It was apprised that NCRPB proposes a scheme for RRTS growth nodes to develop a small number of mixed-use, transit-oriented development (TOD) nodes along the operational and committed corridors. Committee noted that draft document on the proposed scheme has been shared with States & NCRTC. For the scheme to succeed, NCR States should commit to five key priorities: -

- (a) Incentive Packages: fast-track approvals and fee waivers for development, layout, and building permissions.
- (b) Public Land as SPV Equity: injecting public land as equity into the SPV.
- (c) Strategic Value Capture: securing value capture mechanisms early while levying them at later stages.
- (d) Liveable, Walkable Public Realms: developing footpaths, cycle networks, parks, and plazas designed around 10–15 minutes walkability.
- (e) Infrastructure-First: delivering trunk infrastructure—water, sewage, power, and roads before private development begins.

Chair directed NCR Cells to do necessary consultation at State level and submit comments/inputs on aforesaid draft document with NCRPB at the earliest.

Decision:

NCR Cells to submit comments/inputs on draft document on Scheme for RRTS Growth Nodes with NCRPB within two weeks.

(Action: NCR Cells)

8. AGENDA ITEM NO. 8: PARIVARTAN- Programme for Accelerated Renewal and Incentivization of Vehicle Assets for Reducing Transport Air Pollution and Network Emissions

Committee noted that the Union Cabinet, on 03 June 2026, approved the Scheme (Naya Safar) for Support to NCRPB for replacement of old trucks and buses in NCR area which has been renamed as PARIVARTAN. In compliance, necessary notifications to grant exemption of the Motor Vehicle Tax has been issued by NCR States and NCT Delhi. Cabinet Secretariat has constituted a Committee chaired by Cabinet Secretary on Air Pollution in Delhi and NCR.

Director, MoRTH informed that the scheme guidelines have been notified on 14.07.2026 and requested all States to refer the same. A portal has also been prepared wherein logins for DCs/DMs have been created. The portal was demonstrated and discussed during meeting, and following suggestions were given:

- a) Login credentials should also be provided to all Transport Commissioners by MoRTH
- b) Awareness be created among Bus/Truck owners to register under the scheme
- c) RTA officials to mobilize vehicle owners for registration and subsequent processes
- d) FAQ should be prepared by MoRTH for beneficiaries and implementing agencies for the most likely problems that may emerge during implementation. Transport Departments of States should share their inputs with MoRTH.
- e) The website/portal should be bilingual (English & Hindi)
- f) Mobile App can also be created

Decision:

Committee directed all stakeholders to take necessary actions as per above discussions /suggestions.

(Action: MoRTH, State Transport Department and NCR Cells)

The meeting ended with vote of thanks.

Place: New Delhi


(Gulzar Natarajan).
Chairman

List of Participants

Sl. No.	Name and Designation
1.	Shri Gulzar Natarajan, Member Secretary, NCRPB - in Chair
CoTS Members/Representatives	
2.	Shri Rajesh Sharma, Jt. Commissioner, Transport Deptt, Rajasthan
3.	Shri Hari Shankar Singh, Dy. Transport Commissioner, Meerut, U.P.
4.	Shri Vinesh Kumar, Addl. Transport Commissioner, Haryana
5.	Shri Vishvendra, Adl. Commissioner, Tpt. Deptt, GNCTD
6.	Dr. Mukesh Kumar, Jt. Commissioner, Tpt. Deptt, Delhi
Govt. of Uttar Pradesh	
7.	Shri Vishal Bharati, CCP, NCR Cell, U.P.
8.	Dr. Ashok Talyan, Joint Director, Health & Family Welfare, Meerut Division
9.	Shri Shivam Kasana, AE, NCR Cell, UP
10.	Shri Anmol Kuna, A.O. DTC, U.P.
11.	Shri S.P. Singh, A.E. Meerut Development Authority
12.	Shri Ghanshyam Tiwari, AE (MDA) Meerut UP
Govt. of Haryana	
13.	Shri Jitender Sihag CCP, NCR Cell, Haryana
14.	Shri Sudhir Chauhan, Advisor Urban Planning, FMDA
15.	Shri Vijay Kumar, STP, NCR Cell Haryana
16.	Dr. Nishant Sharma, Dy. Director, Health Deptt., Haryana
17.	Shri Tarun Agarwal, SE, Irrigation, and W.F. Deptt., Haryana
18.	Shri Prakash Lal, XEN, PWD, B&R, Faridabad, Haryana
Govt. of NCT of Delhi/DDA	
19.	Shri C.K. Dutta, Director (UD), GNCT Delhi
20.	Dr. Sanjay Singh, O/O DGMS, GNCT Delhi
21.	Shri Santosh Kumar, SE, PWD Delhi
22.	Shri Jibendra Kumar, RE/PWD, Delhi
23.	Ms. Shilpi Aggarwal, ATCP, NCR Cell, Delhi
24.	Shri Ajai Kumar Mathur, S.O. UD (Plg.) Delhi
25.	Shri Gaurav Arora, Adl. GM, Tata Power, DDL
Govt. of Rajasthan	
26.	Shri Ravi Rai Verma, CTP, NCR Cell, Rajasthan
27.	Ms. Chitrakshi, ATP, NCR Cell, Rajasthan
DMRC/RAILWAY	
28.	Ms. Indu Gujral Choudhary, Chief Architect
29.	Shri Virendra Kumawat, Sr. DGM/CS
30.	Shri Shashank Kumar, Manager/CS
31.	Shri Subhash C. Sinha, ADEN/Estate N. Railway
MoHUA/ MoRTH/NHAI	
32.	Shri Mayank Tyagi, Director, MoRTH
33.	Shri Sanjay Kumar Upadhyay, Dy. Secretary, MoHUA
34.	Ms. Anjali Sharma, Manager (Tech.) NHAI
35.	Shri Chayamk Meena, DM(T), NHAI, PIU, Mathura
NCRTC	
36.	Shri Pankaj Kumar (IRSE), GGM/AICS/TOD, NCRTC
37.	Shri Urwashi Baghli Sr. Executive/URP, NCRTC

Sl. No.	Name and Designation
UTTIPEC-DDA	
38.	Shri Jyoti Dash, Dy. Director, UTTIPEC, TOD Cell
NCRPB	
39.	Shri Jugmohan Singh, Chief Regional Planner
40.	Shri Tarun Jain, Jt. Director (Tech.)
41.	Shri Mukesh Yadav, Jt. Director (Tech.)
42.	Shri Nabil Jafri, Deputy Director (Tech.-GIS)
43.	Shri Ramesh Dev, Deputy Director (Tech.-URP)
44.	Shri Naresh Kumar, Assistant Director (Tech.)
45.	Shri Satyabir Singh, Assistant Director (Tech.)
